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EXECUTIVE SUMMARY 

The District Department of Transportation (DDOT) has initiated construction on two streetcar lines, H St/ 

Benning Rd and Anacostia Initial Line Segment planning on additional extensions in Wards 7 and 8.  It 

has also completed the DC Transit Future System Plan – the District’s first comprehensive streetcar 

system plan. 

This document provides a detailed description of DDOT’s plans for streetcar operations, and covers 

topics such as operations, safety, fare collection, funding, and design and construction. 

• DDOT will initiate operations of streetcars in spring 2012.   

• Creates 200 permanent, First Source‐eligible jobs at the onset of service; up to 700 with 

completion of the entire system 

• DDOT is pursuing $110M in federal funds to pay for two streetcar extensions east of the river 

• Identifies $180M to pay for two streetcar extensions east of the river which would not impact 

any capital projects or operating programs 

• Streetcar investment will relieve core capacity problems on Metrorail and Metrobus service 

• Streetcar operations will be comparable in cost to WMATA bus, with a  higher quality ride 

• Resolves issues with power supply; streetcar will utilize overhead wires on first two lines and will 

move to wireless operation as the system expands 

• Creates a framework to develop a financial plan and governance structure for the entire system 
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OVERVIEW 

On July 2, 2010 the Mayor signed the FY2010 Balanced Budget Support Emergency Act 2010. Within that 

Act section 1902 stipulates that “[o]f the capital funds allocated for the Streetcar Project (SA‐306), $34.5 

million shall be subject to the approval by the Council of the District of Columbia of a comprehensive 

plan for financing, operations and capital facilities of the streetcar project.”  

 

DDOT is providing  Council with a system plan for approval of the entire streetcar system.  It is also 

providing a more detailed plan for the lines currently under construction and those in the advanced 

stages of planning.  Council’s adoption of the system plan will guide planning efforts for all future 

extensions and release the remaining $34.5M in funds for H St/Benning Rd Phase II. 

 

DDOT has initiated construction on two streetcar segments, as well as detailed planning for two 

extensions. The two ongoing construction projects are The H St/Benning Rd streetcar and the Anacostia 

Initial Line Segment.  

 

The H St/Benning Rd streetcar project is a 2‐mile streetcar line operating along tracks located within the 

existing travel lanes. The project will operate from the intersection of 1st St NE and H St NE to the 

intersection of Benning Rd NE and Oklahoma Ave NE. The line will connect Union Station to the H Street 

NE business district, as well as the Benning Road business and residential area. The line will have double 

tracks, one for eastbound and one for westbound vehicles, and operate in mixed traffic. It will have 

seven stops: Union Station; 5th St NE/H St; 8th Street NE/H St; 13th St NE/H St;  15th St NE/Benning Rd; 

19th St NE/ Benning Rd;  Oklahoma Avenue NE/Benning Rd.   

 

The Anacostia Initial Line Segment is a .75 mile streetcar line from 2750 South Capitol St to the Anacostia 

Metro.  It will connect the Naval Annex to Barry Farm and then the Anacostia Metro station.   

 

DDOT has also initiated detailed planning for two extensions of the streetcar system along Benning Rd 

and in Anacostia.  This plan provides detail on both of those extensions.  DDOT is also working with 
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other District agencies, such as the Office of Planning (OP), that have initiated citywide, streetcar‐related 

planning efforts in order to coordinate the District’s investment in streetcar. 

PROJECT BACKGROUND 

DC Streetcar is the product of over a decade long series of studies and plans beginning in 1997 with the 

completion of the Transportation Vision, Strategy and Action Plan by the District Department of Public 

Works. The 1997 plan identified the continued need for better internal cross‐town travel by transit.  The 

plan also identified the key corridors that would benefit from increased transit investment, including 

“light rail” (a precursor to the development of modern streetcars) on H St/Benning Rd and Georgia Ave 

(Appendix A). In 2001, the DC Transit Development Study further assessed the feasibility of the 

candidate corridors for high‐capacity transit investment.  

 

District of Columbia Transit Alternatives Analysis (DCAA) 

 

In 2003, DDOT initiated the DC’s Transit Future (DCTF) System Plan and Alternatives Analysis (AA) which 

consisted of a comprehensive assessment and evaluation of alternative modes and levels of investment 

in 14 corridors across the District. The evaluation compared the performance of Bus Rapid Transit (BRT) 

and streetcar modes to no‐build options in each of the system corridors. The evaluation considered 

more than 30 individual measures that addressed the following four primary goals established for the 

project: 

• Improve Access and Mobility 

• Encourage Community and Economic Development 

• Enhance System Performance 

• Promote Environmental Quality 

 

The process resulted in an integrated system of recommended transit service investments in the District, 

including combinations of streetcar, Bus Rapid Transit (BRT), and enhanced bus service in appropriate 

corridors. The DCTF System Plan and Alternatives Analysis (AA) was substantially completed in 2005 and 

updated in 2008 and 

3 | P a g e  
 



2010. The updated AA is available for review at www.ucgsupportdc.com.  

 

Implementation of the enhanced bus services proposed in the plan began in 2007 with the new Metro 

Extra (since rebranded Metro Express), a limited‐stop bus service in the Georgia Avenue Corridor and 

16th Street NW.  DDOT and WMATA will launch the X9 limited stop service for the H St/Benning Rd 

corridor in December 2010. DDOT also completed an Environmental Assessment for the K Street NW 

Centerway (designed initially for BRT service with later conversion to streetcar).  

 

Implementation of the recommended streetcar element of the plan was divided into three major 

phases. The District is currently constructing two Phase 1 streetcar projects: (a) H Street NE and Benning 

Rd NE between Union Station and Oklahoma Avenue NE and Benning Rd NE; and (b) the Anacostia Initial 

Line Segment (AILS), connecting the Anacostia Metro Station to Naval Annex.  

 

A goal of the multi‐corridor, multi‐modal system plan was to identify additional connections between 

the existing Metrobus and Metrorail lines and between key activity centers within the District.  The 

system plan also supports community development initiatives articulated in the District’s 

Comprehensive Plan. The revised system plan reflects the results of continuing coordination with the DC 

Office of Planning (DCOP), DC Deputy Mayor’s Office for Planning and Economic Development (DMPED), 

National Capital Planning Commission (NCPC), Washington Metropolitan Area Transit Authority 

(WMATA), Federal Highway Administration (FHWA), Federal Transit Administration (FTA), and DDOT. 

Finally, the revised system plan also incorporated the results of an extensive public outreach effort that 

included public meetings in each of the eight wards of the District in Fall 2009. 

 

Great Streets Initiative: H Street NE‐Benning Road Framework Plan (2005) 

 

The Great Streets Initiative is a multidisciplinary approach to corridor improvements composed of public 

realm investments, strategic land use plans, public safety strategies, and economic development 

assistance.  It is a partnership between multiple District government departments and offices, including 

DDOT, OP and DMPED. There are six target corridors for improvement under the Great Streets Initiative, 
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including the H St NE/Benning Rd corridor. The 2006 H Street NE‐Benning Road Great Streets Framework 

Plan (see www.ucgsupportdc.com) for the 5‐mile corridor included recommendations for $30 million in 

improvements to the roadway, pedestrian facilities, bicycle facilities, transit facilities, and 

vehicle/parking facilities.  

 

The Great Streets project along H St/Benning Rd is a complete reconstruction of the right of way from 

building face to building face.  The current construction on H St and Benning Rd was initiated as part of 

the Great Streets Initiative.  Given the need to reconstruct H St and Benning Rd and the need to 

construct streetcar tracks, DDOT elected to pursue both projects simultaneously.  These projects 

comprise the first phase of streetcar construction along H St/Benning Rd. 

H ST/ BENNING RD NE  

Purpose 

The second phase of construction along H St/Benning Rd NE will complete an operable streetcar line in 

the corridor, providing high‐capacity and high‐quality transit service to District residents. The District’s 

investment in transit infrastructure will catalyze economic development in the emerging commercial 

and residential corridor. 

 

Need 

The H St/Benning Rd NE corridor hosts the region’s busiest bus line and demand continues to grow as 

the District’s population continues to increase. Currently, the H St corridor relies heavily on Metrobus 

lines. Metrobus routes X1, X2, X3, and U8 currently operate along the corridor and collectively carry 

more than 18,000 daily passengers. The corridor needs new transportation services for residents and 

workers within the District that will connect activity centers, facilitate intermodal transfer opportunities, 

and relieve crowded Metrorail and Metrobus lines. The corridor also serves an area that the District has 

targeted for commercial and residential redevelopment. The streetcar line will support neighborhood 

plans for medium‐ to high‐density mixed‐use development.  
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The District selected streetcar for this corridor because it performed best against the following goals: 

 

1.  Access and Mobility 

2. Community and Economic Development 

3. System Performance 

4. Environmental Quality 

 

The streetcar will also offer a number of service quality improvements, including: 

 

1. High vehicle capacity to serve high‐ridership transit corridor; 

2. Ease of boarding/ alighting for persons of all abilities and ages; 

3. Smooth running movement which allows safer and more convenient use by person of all abilities 

and ages; and 

4. Quiet and emission‐free operation which does not detract from adjacent public streetscapes/ 

spaces; 

 

DDOT anticipates the H St/ Benning Rd Line will provide critical transportation linking Union Station with 

the H Street and Benning Rd corridor providing a transit alternative to overcrowded Metrobus lines 

while simultaneously linking low‐income residents with critical social services and access to jobs in 

downtown DC, the largest job center in the region. It will also support the emerging business district 

along H Street and Benning Rd.  

 

Current Construction 

DDOT is installing streetcar tracks on H St and Benning Rd as part of roadway reconstruction of Benning 

Road NE, from 14th Street NE to Oklahoma Ave NE, and H Street NE, from 3rd Street NE to 14th Street 

NE.  Given the long‐term goal of building streetcar on H St/Benning Rd, DDOT incorporated tracks into 

the project in order to minimize construction costs and community interruption. The Benning Road 

component of the project began in December 2007 and is substantially complete. The H Street 

component began in September 2008 and is scheduled for completion in 2011. Work includes 
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reconstruction of the travel lanes and parking areas with composite pavements, new brick gutter and 

granite curbs; streetcar track installation; sidewalk restoration; upgrading of pedestrian street lighting 

and signals; installation of bulbouts, crosswalks, and wheel chair ramps; landscaping upgrades; and a 

new pedestrian plaza. 

 

Lane Configurations/Crossings 

The streetcar tracks will operate in the median of Benning Rd from Benning Rd and Oklahoma Ave to the 

Starburst Intersection.  At the Starburst Intersection the tracks transition to the curb lane.  From the 

Starburst Intersection to the intersection of H St and 3rd St NE the tracks will operate on the curb lane.  

At 3rd St NE travelling west, the tracks will move from the curb lane to the center lane and travel through 

a portal in the H St Overpass (as it did prior to the bridge’s construction in 1974).  At that point they will 

travel under the Union Station train storage yard and pass across 1st St NE to a storage and maintenance 

facility underneath the Western Abutment of the H St Underpass. 

H St/ Benning Rd Phase II Alternatives Analysis 

In addition to the construction of streetcar tracks on H Street and Benning Road, there several additional 

elements required for a fully operable streetcar line. These elements, herein referred to as H St/ Benning 

Rd Phase II, are funded through the FY2010 Balanced Budget Support Emergency Act 2010, pending 

Council approval of this plan. The elements include: 

• Turnbacks:  DDOT requires a turnback at both ends of the streetcar line in order to allow the 

trains to change direction. The vehicles are bi‐directional; however, because they travel in mixed 

traffic, they need to change directions in order not to move in the opposite direction of traffic. 

• Maintenance Facility:  This facility will allow DDOT to fully service all streetcar vehicles operating 

in the corridor. 

• Power Supply:  The streetcars that DDOT has purchased are powered by overhead wires.  In 

order to power the vehicles, DDOT needs to purchase wire, poles to support the wires, and three 

traction power substations. 

• Vehicles:  Operating the streetcar on 10 minute headways will require 4‐5 vehicles in revenue 

service.  DDOT currently owns three streetcars.  One of these streetcars is required for 
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operations on the Anacostia line.  DDOT will deploy the remaining two cars on the H St/Benning 

Rd line.  DDOT intends to purchase 3 additional vehicles to operate in the H St/Benning Rd 

corridor. 

DDOT used the following criteria to evaluate alternatives for each of the elements outlined below within 

future construction: 

• Cost 

• Transportation Effectiveness 

• Community Impact 

TURNBACK AND MAINTENANCE FACILITY ALTERNATIVES 

The selection of turnback options and maintenance facilities is inextricably linked.  The selection of one 

turnback option may preclude the selection of a maintenance facility option.  As a result, DDOT 

evaluated the turnback and maintenance options simultaneously. 

Maintenance Facility Options 

DDOT has identified three locations (Appendix B):   

1. Western Abutment H St Underpass:  This would place the maintenance facility 

underneath the H St Overpass.  The facility could store 9 vehicles, and would provide 

adequate capacity to expand the line east of the river without requiring any additional 

storage.  The eastern abutment was not considered as it is too small to accommodate 

more than two vehicles.  

2. Starburst Intersection: This location would place a facility between 14th St, Florida Ave, 

and H St.  This facility would accommodate 6 vehicles.  Expanding the line east of the river 

would require the construction of another storage facility.  This location would require 

the District to purchase or take multiple parcels and place a maintenance facility on a 

high‐visibility retail corner directly across from the new plaza, a senior living facility and 

affordable housing.   
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3. Spingarn High School: The District owns land at Spingarn High School that could be used 

to store vehicles.  This would require the tracks to cross a major arterial and occupy a 

large green space in the community adjacent to the historic Langston Golf Course.   

Turnback Options 

Western Termini  

DDOT evaluated six options for the western termini of the H St/Benning Rd streetcar line. See Appendix 

C for additional detail. 

1. Bridge Surface Route to Union Station:  This option was almost twice the cost of the 

other alternatives reviewed as it required significant construction on the bridge.  It would 

also require DDOT to select Alternative 2 or 3 (Starburst or Spingarn) for the maintenance 

facility because it would not be feasible to place a maintenance facility in the garage or 

use the bridge abutment for a storage facility.  While this option does connect to Union 

Station, it provides a much more circuitous path to the Metrorail station.  Based on these 

factors, it does not compete on cost or community impact. 

2. 2nd St South of H St:  This terminus option would require building a turnback in the 

middle of 2nd St NE.  A mid‐block turnback would require DDOT to shut down a block of 

2nd St for three minutes every 10 minutes.  This would impact the new development by 

Dreyfus, as well as Amtrak and PDC's access to their maintenance facility.  It would also 

require DDOT to locate its maintenance facility at Starburst or Spingarn.  Finally, it would 

not provide a direct connection to Union Station.   

3. 2nd St North of H St:  This option would also require a mid‐block turnback, however, 

DDOT would locate the turnback north of H St.  This would require DDOT to shut down 

the block for three minutes every 10 minutes.  This would disrupt traffic entering the 

Senate Square parking garage and the REA Building.  Furthermore, it would restrict 

Amtrak and PDC's access to the H St Underpass.  It would also require a maintenance 

facility at the Starburst or Spingarn.  Finally, it would not provide a direct connection to 

Union Station.   
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4. Loop on 2nd St, G St, and 3rd St:  This option would loop the streetcar around south on 2nd 

St to G St, east on G St to 3rd, and south on 3rd St to H St.  This option would require a 

maintenance facility at the Starburst or Spingarn, adding both cost and community 

impact. In addition, this proposed loop would require major changes to the signaling of 

these intersections to accommodate the turning requirement of the streetcar.  Finally, it 

would not provide a direct connection to Union Station.   

5. Loop on 2nd St, I St, and 3rd St: This option would loop the streetcar around north on 2nd 

St to I St, east on I St to 3rd St, and south on 3rd St to H St.  This option would require a 

maintenance facility at Starburst or Spingarn, adding both cost and community impact. In 

addition, this proposed loop would require major changes to the signaling of these 

intersections to accommodate the turning requirement of the streetcar.  Finally, it would 

not provide a direct connection to Union Station.   

6. 1st St NE and H St Underpass: This terminus would involve cutting a portal through the H 

St Overpass and traveling under the Amtrak tracks through the H St Underpass and 

terminating with a stop at 1st St NE.  This would provide District residents with a direct 

connection to the Union Station Metrorail station.  It would also allow DDOT to store 

vehicles under the Western Bridge Abutment, completely screened from the community.  

EASTERN TERMINI  

DDOT evaluated four options for the western termini of the H St/Benning Rd streetcar line. See 

Appendix D for additional detail. 

1. Benning Rd Median:  This option would allow the vehicles to change direction in the 

median of Benning Rd. The road narrows at this point from four lanes in each direction to 

three lanes in each direction.  This allows DDOT to utilize the median without impacting 

cars or other transit. 

2. Starburst Intersection:  This option places the eastern terminus at the Starburst 

intersection.  This could be combined with a maintenance facility at Starburst.  This 
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terminus would require the taking of multiple private parcels and would disrupt traffic at 

the Starburst intersection.   

3. Starburst Loop:  This alternative is a loop track on G St, 13th St, Maryland Ave, and 14th St.  

This alternative would require a maintenance facility at the Western Abutment or the 

Starburst intersection.   

4. Spingarn High School: DDOT did not evaluate this alternative extensively due to traffic 

and community impact.  This alternative would involve the streetcar tracks crossing the 

westbound travel lanes from the median into the yard adjacent to Spingarn High School. 

Based on the screening of these alternatives, DDOT selected: 

 

• Maintenance Facility:  Option 1: Western Abutment H St Underpass 

• Western Terminus:  Option 6: 1st NE and H St Underpass 

• Eastern Terminus:  Option 1:  Benning Rd Median 

Appendix E provides a more detailed view of DDOT’s decision‐making criteria for maintenance facilities 

and turnbacks. 

POWER SUPPLY 

Similar to the connection between turnbacks and maintenance facilities, the selection of vehicles and 

the power supply is also inextricably linked.  Power supply can be provided to streetcars via overhead 

wires, on‐board fuel or electricity storage, or in‐ground power supply.  Vehicles powered by overhead 

wires are the predominate vehicle used in the transit market.  An evaluation of available propulsion 

systems by DDOT determined that while many promising technologies are emerging, the only propulsion 

technology proven in an operating environment similar to DC (in terms of weather and vehicle duty‐

cycle) utilizes overhead wires (Appendix F).  Based on this analysis, the City Council’s repeal of the ban 

on overhead wires, and the value of interoperability with the District’s existing streetcars, DDOT has 

elected to operate vehicles on the H St/Benning Rd line with overhead wire power supply.   
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DDOT’s preference is to minimize the amount of overhead power supply, and is designing the streetcar 

line in such a way as to minimize the size of the overhead wires.  In order to ensure reliable power 

supply, most streetcar and light rail systems utilize two wires: a feeder wire and a power wire.  The 

feeder wire ensures that if a segment of power wire fails that the entire line is not rendered inoperable.   

In most systems, this feeder line is above ground and placed over the power line.  On H St/Benning Rd 

the feeder line will run under the track slab.  This minimizes the appearance and number of overhead 

wires.  Also, the use of a feeder line allows DDOT to minimize the size of the overhead power line.  

The H St/Benning Rd line needs three substations to provide power to the streetcar.  The substations 

must be evenly spaced along the line to minimize voltage drop between substations.  Furthermore, the 

substations provide necessary redundancy; if one station fails, the streetcar will not be rendered 

inoperable.  DDOT has identified two substation locations at both ends of the line that are owned by the 

District government and located well away from any other uses.  The location on the western end of the 

line is under the Eastern Abutment of the H St Overpass.  The location on the eastern end of the 

alignment is behind the library kiosk at the intersection of Benning Rd and 26th St NE.  The mid‐line 

substation is required at or near the intersection of H St and 13th St NE. DDOT evaluated a number of 

locations for this substation using the following criteria: 

1. Size:  Approximately 600 square feet of space are required for substation; 825 square feet 

are required if the station is located below ground. 

2. Operational Impact:  Accessibility for FEMS, as well as the potential impact on roadway 

or streetcar operations. 

3. Cost:  Sites owned by the District are presumed to be cheaper.  Underground facilities are 

generally three times more expensive. 

4. Community Impact:  Sites were evaluated based on the potential impact to the H St NE 

retail corridor or adjacent residential uses. 

5. Land Use:  Potential sites were evaluated based on consistency with current land‐use and 

development potential. 
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6. Location:  A substation is needed approximately every mile along the streetcar route to 

provide a constant power supply. In this case, the ideal location is close to the streetcar 

route along H Street NE and between 12th and 14th Streets NE. 

7. Owner:  Sites that are not DC Government property would require a long and costly 

acquisition process and could delay progress for the entire H/Benning Streetcar project. 

8. Schedule:  DDOT is seeking a site that can be developed in time for a spring 2012 start of 

service. 

DDOT evaluated five potential mid‐line substation sites.  Appendix G provides a detailed view on DDOT’s 

decision‐making process.  Based on this analysis DDOT will construct an aboveground, mid‐line 

substation on the SE corner of the intersection of 12th St NE and H St NE. 

VEHICLES 

DDOT will operate streetcar service with bi‐directional modern streetcars, approximately 66 feet long, 

eight feet wide and 11 feet tall. The middle section of the car contains a low‐floor boarding area to 

improve rider access, level boarding, and double doors for faster loading and unloading. The car is 

electrically powered via overhead wires. Each vehicle can accommodate 30 seated passengers and an 

additional 138 standing passengers for a total of 168 passengers. (See Appendix H for the technical 

specifications of the vehicle). 

Following the purchase of the vehicles required to operate the H St/Benning Rd line at 10 minute 

headways, DDOT will require manufacturers to produce vehicles that are capable of operating for up to 

1 mile without overhead power supply.  Future vehicle procurements will require the ability to operate 

for up to 1 mile without wires: 

• Fully loaded with passengers 

• In temperatures ranging from ‐15 to 110 degrees Fahrenheit 

• At a 5% grade 

• At an average speed of 5 miles per hour 
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DDOT issued an RFI to solicit information on the industry’s ability to produce such a vehicle and will 

continue to engage the industry to ensure that it is fully up‐to‐date on the latest developments in 

vehicle technology (Appendix I). DDOT anticipates procuring vehicles that will be able to operate 

wirelessly once construction of the Benning Rd Extension begins.   

CONNECTION TO UNION STATION 

 

The H St/Benning Rd Phase II will extend streetcar tracks from H St/3rd Street NE to H St/1st Street NE, 

providing a seamless connection between the first operable streetcar line and the Union Station 

Intermodal Terminal. The streetcar will initially connect to Union Station via the sidewalk on 1st St NE.   

DDOT, WMATA, and other key stakeholders have developed plans to connect the streetcar to Union 

Station via a pedestrian passageway.  The 2009 Union Station Intermodal Transit Center Feasibility Study 

(see www.ddot.dc.gov/unionstation and Appendix J) includes the creation of a new pedestrian walkway 

with a station lobby entrance from the H St/1st St NE (Union Station) streetcar stop.  

 

The connection to Union Station will offer a transfer between the streetcar and multiple travel modes, 

including: the Metrorail Red Line, multiple Metrobus lines, DC Circulator bus, a commuter bicycle 

station, VRE and MARC commuter rail lines, Amtrak regional and long‐distance lines, and various 

regional commuter and intercity bus services. DDOT recently submitted a TIGER 2 grant application to 

US DOT to fund this project (Appendix K).  

MOVING FORWARD 

There are several outstanding action items that DDOT is working to resolve in order to complete 

construction on the H St/Benning Rd streetcar line: 

14 | P a g e  
 

http://www.ddot.dc.gov/unionstation


H ST BRIDGE RECONSTRUCTION 

The long‐term plan for streetcar will take the tracks over the H St Bridge.  This will provide a direct 

connection to the proposed Burnham Place development, the Intercity Bus Terminal, 

AMTRAK/VRE/MARC, Metrorail, Metrobus, Capital Bikeshare, and the DC Circulator.  DDOT envisions a 

three stage implementation of the western terminus of the H St/Benning Rd streetcar line:   

Stage 1:  2012 – 2016 

DDOT will cut a portal through the eastern abutment of the H St Bridge.  DDOT will operate 

revenue and non‐revenue service through the H St Underpass.  The streetcar line will terminate 

at a stop at 1st St NE and H St NE after passing through the H St Underpass. Trains will operate 

on 10 minute headways.  This will create minimal conflict with ongoing use of the underpass 

(Appendix L).  

Stage 2:  2012 

DDOT will work with WMATA, USRC and Amtrak to improve access to Union Station. These 

improvements will improve circulation in the Metrorail station and enhance access to Amtrak, 

MARC and VRE. A 600 ft pedestrian passageway will connect directly to the streetcar platform. 

The improvements will also include high speed elevators to the new inter‐city bus terminal and 

proposed Burnham Place development (Appendix M).   

Stage 3: 2016 and Beyond 

DDOT plans to begin reconstruction of the H St Bridge in 2015 (for planning purposes, DDOT 

assumes a two year construction period). As part of the reconstruction, DDOT will include 

streetcar tracks on the deck of the bridge. This will allow operation of the streetcar at street‐

level, providing service at the frontage of Burnham Place, and meeting DDOT’s goal of 

improving access to retail residential and commercial development. It will also maintain the 

connections to Metrorail and commuter and intercity rail.  
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After reconstruction of the H St Bridge, DDOT will continue to utilize the H St Underpass tracks to access 

the maintenance facility.  

 

DDOT anticipates constructing the streetcar tracks through the H St Underpass in such a way as to 

minimize disruption to streetcar service during bridge reconstruction. The Stage 1 tracks will converge 

from curb running tracks to center running tracks at 3rd Street NE. When the H St Bridge is 

reconstructed, DDOT will construct curb running tracks on the bridge deck.  DDOT will construct 

switches at this juncture in anticipation of the reconstruction of the H St Bridge.  This will allow DDOT to 

connect new and old tracks without interrupting service and facilitate a connection west to K St and 

downtown.  Appendix N provides an illustration of the proposed phasing. 

AMTRAK 

Amtrak must review and approve DDOT’s designs. This is typical of any project adjacent to Amtrak 

facilities and requires DDOT and AMTRAK to sign a Project Engineering Agreement (PEA).  DDOT and 

AMTRAK are currently negotiating a PEA.  

POTOMAC DEVELOPMENT CORPORATION (PDC) 

Potomac Development Corporation asserts that it owns a portion of the H Street Underpass. DDOT 

approached PDC about negotiating an easement. To‐date, these negotiations have not resulted in an 

amicable settlement. As a result, DDOT has elected to pursue a taking to secure an easement. The first 

step to acquiring such an easement is a title and appraisal. In the event that a taking is necessary, it will 

follow the standard taking process (Appendix O).     

 

OVERHEAD WIRES 

In 1888 and 1889 Congress passed a ban on overhead wires.  The Office of the Attorney General (OAG) 

opined (Appendix P) that the power to amend or repeal this law transferred to the District with Home 

Rule. 
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On July 19, 2010 the Mayor signed Emergency Legislation, following a 13‐0 vote by the City Council 

repealing the ban via emergency legislation.  On August 6, 2010 the Mayor signed temporary legislation 

permitting overhead wires in most areas of the City.  This legislation also requires that DDOT procure 

cars that are capable of operating for up to a mile without overhead wires for all streetcar segments 

beyond H St/Benning Rd Phase II. 

DDOT is also negotiating a Memorandum of Agreement (MOA) between the National Capital Planning 

Commission (NCPC) and the Mayor. The MOA restates the District’s commitment to operate streetcars 

without overhead power supply in certain locations and clarifies the locations where DDOT will not 

install overhead wires.  This MOA will clarify NCPC’s advisory role in planning the streetcar system and 

will form an agreement with NCPC on where wires will be permitted and prohibited.  However, any law 

passed by the City Council will provide the ultimate authority on overhead wires. 

SCHEDULE 

Delivering the H St/Benning Rd streetcar line by March 2012 will require concerted effort by DDOT, 

stakeholders and the City Council.  The schedule below lays out the major tasks and milestones, by 

month, required to get the H St/Benning Rd streetcar line operational by 2012. 



Figure 1:  H
 St/Benning Rd Phase II Schedule 
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ANACOSTIA INITIAL LINE SEGMENT 

On February 17, 2009 DDOT  initiated  the construction of  the 0.75 mile Anacostia  Initial Line Segment 

(AILS), with the goal of providing an opportunity for the public to see and experience streetcar vehicles 

in operation, the original AILS project connects the Navy Annex with the Barry Farms Residential Area to 

Anacostia Metro Station.   The project also connects the streetcar to the first maintenance and storage 

facility for the system east of the river. 

 

Figure 2:  Anacostia Initial Line Segment 

 

INTER‐CONNECTIVITY WITH TRANSIT NODES 

The Anacostia Initial Line Segment will connect the Navy Annex and Barry Farms Residential Area to the 

Anacostia Metro Station.  

TURNBACKS AND MAINTENANCE FACILITIES 

Streetcars will turnaround at the Anacostia Metro station in the Howard Rd right‐of‐way and along the 

frontage of South Capitol St. 
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The project includes a maintenance and storage facility located at 2750 South Capitol Street, just south 

of the NSF Anacostia.  This location offers the opportunity to expand to service other east of the river 

streetcar lines. 

VEHICLES 

The Anacostia Initial Line Segment will require one streetcar for revenue service.  DDOT will operate the 

service with bi‐directional modern vehicles. The car will be electrically powered via overhead wires, and 

will be interoperable with the vehicles on the H St/Benning Rd line. 

FUTURE PLANNING AND CONSTRUCTION 

 The DC Transit Future System Plan, April 2010 lays the foundation for future planning exercises in order 

to advance future streetcar segments through the project development process.  The system plan 

identified the preferred mode and corridors to be served. Additional planning is critical to ensure the 

District maximizes the return on its investment in streetcar.  Maximizing the return on investment will 

require DDOT to revisit every streetcar extension to determine the optimal investment.  This may result 

in slight changes to the alignments, extensions, hours of operations, and frequencies, as is typical in the 

project development process. 

OFFICE OF PLANNING LAND‐USE STUDY 

Currently the Office of Planning, in conjunction with DDOT, is conducting a land‐use study. The purpose 

of this study is twofold. First it will evaluate the impact of streetcar and access to jobs as well as the 

impact on land values. Secondly, it will identify alternative alignments for future streetcar segments. 

This study is not revisiting the system plan but instead will provide alternative alignments which will 

influence our future planning and engineering processes.  The alternatives will be incorporated into 

future planning and project development. For example, DDOT is currently studying an extension of the 

Anacostia line.  The OP study will help DDOT identify alternatives for this extension. 
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INTER‐AGENCY LIVABILITY WORK GROUP (ILWG)  

In DDOT’s continued effort to plan on many different levels, DDOT has initiated an inter‐agency 

coordination effort with OP, DMPED, DHCD, DCHA, DOES, DPR, DCPS, DCRA and WMATA. The group will 

ensure that District agencies coordinate investments along proposed streetcar lines.  

INTER‐AGENCY PUBLIC SAFETY AND EMERGENCY RESPONSE GROUP (IPSERG) 

Re‐launching streetcar service in the District will require developing a variety of standard operating 

procedures for ensuring the safe delivery of service.  For example, the District will need to develop 

policies, fines, and enforcement authority for vehicles that block streetcar lanes.  DDOT and its sister 

agencies will need to develop security protocols to deal with revenue collection and fare evasion.  Some 

streetcar tracks will have homeland security implications.  Fire/EMS will need the ability to de‐energize 

tracks and wires to respond to emergencies.  Streetcar lines will cross multiple police districts, which will 

necessitate a strategy for how to handle police activities across district boundaries.  DDOT has initiated a 

working group with MPD, FEMS, and HSEMA to address these issues. 

PROGRAM MANAGEMENT TEAM 

DDOT recently announced the selection of our Program Management Team for DC Streetcar. The team 

will provide a full range of services to ensure the successful design, construction, and operation of the 

streetcar system across the District of Columbia. The team is comprised of several firms led by HDR 

Engineering and Shiels Obletz Johnsen, Inc. 

 

The Progressive Transportation Services Administration (PTSA) within DDOT will be managing the 

Program Management contract. PTSA will begin working with the Program Management Team 

immediately on the following tasks: 

∙         National Environmental Policy Act (NEPA) compliance 

∙         Operator selection 

∙         Vehicle procurement 

∙         Financial plan 
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∙         Governance 

DDOT has also assembled a staff of in‐house experts to work on the Streetcar project, including Chief 

Engineer Ronaldo “Nick” Nicholson, Chief Engineer for Rail Ildefonso Burgos, and PTSA Deputy Director 

Ralph Burns (see Appendix Q for resumes). 

 

The selected team provides specialized experience and capabilities in program management, planning, 

operations, financial planning, legal support, strategic and project communications, governance and 

management, and procurement. The selected team is comprised of the following: 

HDR Engineering, Inc. has clients around the nation and has been successful in delivering Small Starts 

and New Starts projects from initial planning through final design and construction. Most recently, HDR 

secured federal TIGER funds for the construction of streetcar projects in Tucson and New Orleans, where 

they are also providing planning, NEPA, design, preliminary engineering, and program management 

services.  David Vozzolo of HDR will serve as the Program Director for the project.  

Shiels Obletz Johnsen who has successfully delivered on two major streetcar projects in Portland and 

Seattle, managing all aspects of the projects from planning, design and construction oversight, finance, 

technical issues, intergovernmental agreements, operations, safety, legal and strategic communications. 

Rick Gustafson of Shiels Obletz Johnsen will serve as the Project Principal.  

ZGF Architects LLP offers services in planning, urban design, architecture and interior design. Nationally 

recognized for their transportation and urban design projects; one of their most notable projects is the 

planning and design of the Portland, Oregon streetcar project and the formation of a public/private 

consortium formed to design, build and operate the Portland system.  

 Jeffrey A. Parker (JPA) is a consultant firm that has deep expertise in traditional US public finance tools, 

complex procurements and Public‐Private Partnerships (“PPP”). Having worked extensively on mass 

transit, highways, and intermodal projects, JPA has experience with all components of transportation 

funding: state and local grants, intergovernmental funding agreements and compacts, dedicated taxes, 

user fees, ancillary revenue, federal grants and credit programs, municipal, non‐profit corporation and 

conduit debt, and financing via PPP.   
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 Other members of the core team include LTK Engineering Services Inc (engineering), Ball Janik LLP 

(government relations), Andrea Ferster Law Offices (legal), and Collaborative Strategies LLC 

(communications). These team members are based in the District of Columbia or have offices in the city.  

PUBLIC OUTREACH AND COMMUNICATIONS STRATEGY 

DDOT has taken several avenues to foster community input as well as community outreach. For 

example, DDOT’s construction manager hired a full‐time community liaison to keep businesses and 

residents abreast of the current road reconstruction project.  Also during the design and construction of 

the current streetcar line DDOT conducted several public meetings to brief the community on the 

proposed project.  In addition, it has held two community meetings to discuss specific elements of the 

power supply for the streetcar. 

As DDOT continues to explore subsequent extensions, a coordinated public outreach and 

communications approach will be necessary. DDOT will achieve this effort by assigning a community 

liaison during the construction process and will provide monthly progress reports to the community and 

political officials. This coordinated effort will include frequent attendance at community meetings to 

seek input from District residents. DDOT will also host regular “Open House” style meeting to update the 

community on its progress on segments impacting the ward(s).  

Finally, as DDOT conducts detailed planning for future lines/extensions, starting with the Anacostia 

Extension, it will work closely with the community to ensure that residents and businesses are aware of 

and participating in the planning process.  The community is best qualified to identify its transportation 

issues, and this engagement is critical to delivering a successful project. 

CONSTRAINED LONG‐RANGE PLAN/TRANSPORTATION IMPROVEMENT PROGRAM 

DDOT has incorporated portions of the streetcar plan into the region’s primary transportation planning 

documents, the Constrained Long‐Range Plan (CLRP) and the Transportation Improvement Program 

(TIP).  The TIP documents DDOT’s transportation investments over the next six years.  The District has 

included the two lines currently under construction and planning for two extensions (to Benning Rd from 

H St NE and to the 11th St Bridge in Anacostia), as well as the K St Centerway.  The CLRP includes the 
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construction and operations of the two lines currently under construction.  As financial planning on the 

system continues, additional portions of the network will be put in these planning documents. 

BENNING RD EXTENSION:  UNION STATION TO THE BENNING RD METRO STATION 

The Benning Road Streetcar Extension project is a 1.95 mile surface fixed guideway transit line that 

includes electrically powered streetcar vehicles operating along tracks located within the existing travel 

lanes. The project will serve as an extension to the H Street/Benning Road Streetcar line. The extension 

project is located along Benning Road NE from Oklahoma Ave to East Capitol Street.  

 

Figure 3. Benning Rd Extension Project Location and Alignment 

 

 

 

Purpose and Need 

 

This extension will provide non‐transfer service from Benning Rd Metro Station to Union Station. It will 

provide high‐capacity, high‐quality and low cost transit service to District residents. A transit investment 
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of this magnitude will catalyze economic development in an emerging commercial and residential 

corridor.  Metro will reach or exceed its capacity in the near future; this extension will provide core 

capacity relief on the Metro system. 

 

The transit corridor served by this project is in need of additional transportation investment. There is 

limited access to Metrorail; Metrobus currently serves 18,000 passengers a day and is experiencing 

severe overcrowding in the corridor.  The DC Streetcar will relieve crowding on Metrobus and Metrorail, 

connect activity centers, and facilitate transfers between modes. The corridor also serves an area that 

the District has targeted for commercial and residential redevelopment. District‐wide and neighborhood 

plans have identified the need for investment in higher‐capacity fixed‐guideway transit in this area to 

support dense, mixed‐use development. The corridor also contains two emerging but still fragile 

commercial nodes, at Minnesota Avenue and at East Capitol Street.  

 

DDOT submitted an Urban Circulator Grant Application for this extension.  DDOT has provided a copy of 

that grant application, which provides greater detail on the Benning Rd Extension (Appendix R). 

 

Inter‐Connectivity with Existing Transit Nodes 

 

The Metrobus X1, X2 and X3 routes currently operate between the Minnesota Avenue Metrorail station 

on its eastern end and three western terminals in northwest DC. These routes operate primarily via 

Minnesota Ave, Benning Rd and H St. Ridership on this line is the fourth highest in DC as a result of the 

population in the service area, the popularity of the destinations and number of transfer points along 

the route. Existing ridership totals almost 14,000 passengers per day along these lines, and crowding has 

been a major issue. The Metrobus U8 operates between the Capitol Heights Metrorail Station and the 

Benning Heights neighborhood including the portion of Benning Rd between Minnesota Ave and East 

Capitol St. The route carries over 4,000 daily riders and connects to the Metrorail system at the Capitol 

Heights, Minnesota Ave and Benning Rd Stations.  
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In 2009 WMATA completed the Benning Rd‐ H St Metrobus Restructuring Study for Routes X1, X2 and X3 

to address crowding and other issues along the line. WMATA and DDOT are implementing the first phase 

of the study recommendations in 2010, and the remaining recommendations will be in place prior to 

streetcar service being initiated in this corridor. Planned service changes include: 

 

• Increased frequency of service on Metrobus X2 

• Articulated buses on X2 

• New X9 limited stop service Elimination of the X3 bus 

• X1 route extension and hours of service expansion 

 

No changes are currently planned for Metrobus route U8. The Benning Rd Streetcar Extension will 

augment, not replace, these bus services.  

 

Figure 4:  Planned Bus Improvements in H St/Benning Rd Corridor 

 

 

MAINTENANCE FACILITY 

 

All vehicles will use the proposed maintenance and storage facility that is currently in design as part of 

the H St/ Benning Rd Phase II Streetcar Project.  
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VEHICLES 

 

DDOT will operate the service with bi‐directional modern streetcars approximately 66 feet long, eight 

feet wide and 11ft tall. The middle section of the car contains a low‐floor boarding area to improve rider 

access, an extendible wheelchair ramp, and double doors for faster loading and unloading. This 

extension will utilize vehicles capable of operating for up to 1 mile without overhead wires. 

 

ANACOSTIA EXTENSION: ANACOSTIA METRO TO 11TH ST BRIDGE 

 

The Anacostia Extension (Figure 4) is a part of the DC Streetcar System outlined in the DC’s Transit 

System Plan (2010). This extension will link the current Anacostia Initial Line Segment to the to the 11th 

St Bridge, which will ultimately allow (in future extensions) the streetcar to cross the Anacostia River to 

the developing Navy Yard/ Near Southeast activity center and Capitol Hill.  

 

PURPOSE AND NEED 

The purpose of the proposed Anacostia Extension project is to provide high‐capacity and high quality 

transit service to District residents, employees and visitors and invest in infrastructure that will catalyze 

economic development in an emerging commercial and residential corridor.  

 

The affected corridor will serve an economically distressed and transit‐dependent community, providing 

access to an important community center for government services, local business, recreation and transit 

transfers. Based on DC Office of Planning and US Census data, the project corridor has substantial 

concentrations of low‐income and transit‐dependent households, with approximately 45.6 percent of 

the households within ¼ of a mile having incomes below $35,000, and 51.8 percent of households have 

no access to a car.  
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The extension to the Anacostia Initial Line Segment will: 

• Improve connectivity between the Anacostia Metro station and Downtown Anacostia 

• Connect to the Naval Annex and Barry Farms neighborhood to Downtown Anacostia 

• Improve access and connectivity for residents and visitors to the Anacostia business and historic 

district  

• Promote sustainable transit services, infrastructure, and development patterns.  

 

DDOT will initiate a NEPA process in November 2010 to determine the optimal alignment for the 

Anacostia Extension.  The District has submitted a TIGER 2 grant application for this project (Appendix S). 
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Figure 4:  Anacostia Streetcar Initial Line Phase 2 Extension Project Location  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

INTER‐CONNECTIVITY WITH EXISTING TRANSIT NODES 

 

The Anacostia Extension will connect the streetcar with the “90’s.” one of the highest ridership in the 

District, with 14,900 riders per day.  It will also connect to the 11th St Bridge which is critical to 

connecting the eastern and western sides of the Anacostia River.  Finally, it will provide a connection 

between the Anacostia Metro and downtown Anacostia. 
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TURNBACKS AND MAINTENANCE FACILITIES 

 

The streetcar will have a southern terminus in the frontage of South Capitol St adjacent to the AILS 

maintenance facility.  The northern terminus will be identified as part of the NEPA process. 

 

The project will use the maintenance and storage facility that will be located at 2750 South Capitol 

Street, just south of the NSF Anacostia. This facility is currently being designed as part of the Anacostia 

Streetcar Phase 1 project and will serve five streetcar vehicles.  

 

VEHICLES 

 

The project will require the procurement of two streetcar vehicles.  DOT will require manufacturers to 

produce vehicles that are capable of operating for up to 1 mile without wires.   

 

K ST CENTERWAY 

The proposed streetcar networks spine forms on K St.   It serves the region’s largest concentration of 

jobs and provides connections to every Metro line in the region.  DDOT has developed plans for a 

dedicated transitway in the center of K St.  This transitway would service both buses and streetcars, and 

would dramatically improve access to jobs in the downtown core.  DDOT applied for a Livability Grant in 

July 2010 (Appendix T) that would provide federal funds to conduct an alternatives analysis for the K St 

Centerway.  This alternatives analysis is the first step toward obtaining a discretionary grant from the 

Federal Transit Administration. 
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STREETCAR OPERATIONS 

DDOT has developed preliminary operations plans.  Detailed operations planning will commence when 

DDOT selects an operator for the streetcar.   

HOURS OF OPERATION AND FREQUENCY 

The streetcar service will operate seven days per week between the following times: 

• Monday through Thursday from 6:00 am to 12:00 am (midnight) 

• Friday from 6:00 am to 2:00 am 

• Saturday from 8:00 am to 2:00 am 

• Sunday from 8:00 am to 10:00 pm 

The service will operate on 10‐minute headways during peak and off‐peak periods.  The Anacostia line 

will operate on 15 minute headways until it is extended past to the 11th St Bridge.  This is due to the 

relatively limited demand for service in the existing corridor.  Ten‐minute headways will match that of 

the DC Circulator.  DDOT anticipates operating this level of service on all streetcar alignments.  In those 

areas with greater peak period demand DDOT will augment streetcar service with Metrobus and 

Circulator. 

The table below shows the assumptions used to determine the number of vehicles required to meet 10 

minute headways.  The transit industry typically maintains a spare ratio of 20%.  This means that if a 

service requires five vehicles to provide peak service that it maintain 1 vehicle as a spare.  This spare is 

utilized if a vehicle is rendered inoperable.  Regardless of the number of vehicles required for peak 

service, a minimum of one spare is required to maintain reliable operations.  The table below shows the 

vehicle requirements to operate streetcar on the two lines under construction.  It is important to 

highlight, that if the streetcar averages between 7 to 10.5 miles per hour then DDOT can provide 10 

minute headways with a fleet of five vehicles on H St.  If it averages 10 miles per hour on the Anacostia 

line it can maintain 15 minute headways.  In order to meet this service standard DDOT needs a minimum 
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of six vehicles, ideally seven, in its fleet.  Figure 5 shows the vehicle requirements for the two segments 

currently under construction. 

Figure 5:  Vehicle Requirements 

MPH
Layover 
Time

Total Travel 
Time Frequency

Peak Vehicle 
Requirement Spare Total Fleet

H St/Benning Rd

High 10.5 6 29 10 3 1
Low 7.0 6 40 10 5 1

Anacostia

Minimum 10.0 6 14 15 1 1 2

Total Fleet Requirement 1 5 2

1.  If sufficient funding is not available to meet these vehicle requirements, DDOT will utilize 1 spare vehicle and 
require the vendor to use it on both Anacostia and H St/Benning Rd.  This will raise operating costs by small amount.

4
6

7

 

FARE POLICY/COLLECTION 

One of the hallmarks of the Circulator brand, and a feature DDOT will transfer to the streetcar is its 

simplicity.  As such, DDOT will maintain a simple fare structure with a low price for all patrons.  This 

means that DDOT will honor Metrobus passes, but will not issue its own passes.  Figure 6 shows the fare 

structure proposed for the DC Streetcar. 

Figure 6:  Proposed Fare Structure 

Cost to Board Circulator 
or Streetcar

Cash 1.00$                                     
Transfers Free with Smartrip
1‐Day Pass 3.00$                                     
Metrobus Passes Free    

DDOT anticipates using a combination of on‐board and off‐board fare collection, as well as a proof of 

payment system.  DDOT currently sells 1‐day passes through its multi‐space parking meters.  DDOT 



anticipates using these devices (or a similar device) as the method of off‐board fare payment.  DDOT 

also plans to utilize Smartrip.  DDOT strives to eliminate cash on the vehicle.  This will minimize the cost 

of collecting revenue, potential conflicts with the operator, and allow the operator to focus on the road.  

It will also speed up operations by allowing customers to board and alight from all doors.  Most light rail 

and streetcar systems in the United States utilize a proof of payment system.   DDOT is working with 

MPD to establish an appropriate enforcement protocol. 

STOPS  

Streetcar stops will consist of raised platforms to allow level boarding, fare vending kiosks, and 

electronic signage with real‐time arrival information. All streetcar stops will meet ADA requirements.  

Level boarding will facilitate boarding for those customers with mobility impairments, improving overall 

operations.  DDOT will utilize two basic streetcar stop formats:  center boarding and curbside.  Streetcar 

center platforms dimensions are approximately 72 feet long by 16 feet wide. Curbside platform 

dimensions will be approximately 72 feet long and 12 feet wide. 

PROJECTED RIDERSHIP  

DDOT estimated ridership for two time periods:  opening day and 2030. Ridership forecasts were 

developed using the MWCOG land use and travel demand model.  Figure 7 shows the projected 

ridership. 

Figure 7:  Projected Ridership Per Day 

 

Opening Year 2030
H St/Benning Rd 1,500                               13,900                            
Anacostia Initial Line Segment 50                                     150                                  
Benning Extension 4,300                               6,200                              
Anacostia Extension 500                                   3,200                                

The Anacostia Initial Line Segment (AILS) has low ridership potential.  However, it is a critical link for 

streetcar service east of the river.  The AILS will provide for maintenance and storage facilities east of 
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the river in areas that are screened from adjacent residential and community uses.  Without this 

segment, DDOT cannot operate streetcar in Anacostia or the SE/SW waterfront. 

Operator 

DDOT anticipates contracting operations to a 3rd party.  This is an increasingly common practice in the 

United States and is widely employed by international transit operators.  This will not preclude public 

sector providers, such as WMATA, from bidding on this contract.  DDOT is currently evaluating different 

contracting strategies.  Specifically, DDOT will evaluate its options with regard to: 

Contract Duration – Contracted operations for transit service run from 1 year to as long as 30 

years.  The Circulator contract is 3 years with 2 1‐year options.  DDOT will evaluate the contract 

length to minimize cost and maximize service quality. The duration of the contract will affect the 

pricing and will impact the method of delivering future extensions. 

Bundled Contract (Circulator and Streetcar) – The initial streetcar contract will be under $10M 

per year.  This may not generate sufficient vendor interest to provide strong competition and 

obtain favorable pricing.  Bundling with the Circulator contract will increase the size of the 

contract, increasing industry response and the overall level of competition and lowering costs. 

Contractor Provided Equipment – Due to elimination reduction  of $13M in funding from the 

proposed FY10 Emergency BSA, DDOT may need the contractor to provide some parts and 

equipment as a part of its operating contract in order to defray capital costs.  This will lower 

capital requirements but increase operating costs. 

DDOT will evaluate these and other issues to derive an optimal procurement strategy.  This contract will 

require council’s approval and will be subject to First Source requirements.  

DDOT anticipates needing 12 months to initiate and award this procurement. 
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LABOR 

DDOT anticipates contract operating the Streetcar.  DDOT and the selected contractor will comply with 

local and federal law. This relates not only to wages but also to First Source requirements.  All DC 

Streetcar related jobs will be new and thus every job subject to First Source requirements.  This 

contrasts with current WMATA operations, in which the District cannot mandate hiring of District 

residents. 

Long‐term the streetcar will create ongoing operations employment.  DDOT estimates that the first two 

streetcar lines will generate approximately 30 full‐time, permanent jobs.  When fully constructed, DDOT 

estimates that operating and maintaining the streetcar will create 450 to 500 full‐time, permanent jobs.  

If DDOT bundles streetcar and Circulator operations it will increase the number of First Source‐eligible 

jobs by approximately 170 full‐time positions. 

SAFETY PLAN 

Under the guidelines set forth under 49 CFR Part 659, Rail Fixed Guideway Systems; State Safety 

Oversight, as well as all applicable federal, state and local laws and regulations, DDOT is creating a 

System Safety Program Plan (SSPP)  to comply with said guidelines as well as those created by the State 

Safety Oversight Agency (SSOA).   

 

Specifically, the plan: 

 

• States DC Streetcar’s commitment and philosophy to actively sustain safe transit 

operations. 

• Establishes and manages safety activities intended to serve as countermeasures in 

minimizing risk and loss of resources and maximize the safety of the public. 

• Integrates the safety and security function throughout the DC Streetcar organizational 

structure. 

• Defines organizational safety and security responsibilities. 

• Provides for the documentation and verification of safety and security activities. 
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• Evaluates activities  to assure continued development and advancement of safety 

activities. 

 

Development and preparation of the SSPP in accordance with the: 

 

• Federal Transit Administration (FTA) regulation; Rail Fixed Guideway Systems; State 

Safety Oversight, 49 CFR Part 659; and other federal and jurisdictional guidelines. 

DDOT currently has drafted a State Safety plan for the streetcar (Appendix U).  DDOT will need to finalize 

this plan prior to initiating operations.  DDOT is also actively recruiting a State Safety Oversight Officer. 

In addition to DDOT’s creation of a safety plan that will meet State Safety Oversight requirements, as 

well as all applicable federal, state and local laws and regulations DDOT will implement an Educational 

Plan as well. DDOT envisions a three‐pronged process that will assist in getting the word out to the 

public regarding streetcar safety.   One is using FRA’s Operation Lifesaver Program that has a component 

to deal with streetcar and light rail safety.  This will be geared primarily for school‐age children.  The 

second is developing a PSA, similar to that which was implemented in Phoenix for adults; it speaks to 

how to drive with the streetcar in mixed traffic.  The last prong, and the one that will require an inter‐

agency effort in conjunction with the DMV is to add a component to DMV’s literature and driver testing 

that deals specifically with streetcar, (i.e., keeping a safe distance from the vehicle, understanding the 

different type of traffic signal for transit, etc.). These educational components will be essential in 

ensuring a comprehensive safety plan. 
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FUNDING 

Funding for the streetcar lines will require both operating and capital dollars.  Capital dollars are 

required to purchase additional vehicles and complete construction on the streetcar tracks and systems. 

CAPITAL 

H ST/ BENNING RD 

DDOT initially budgeted the completion of the H St/Benning Rd line at $63M.  This funding covered the 

cost of completing construction and the purchase of 6 additional streetcars.  The Council approved 

budget for the project is $50M.     

DDOT estimates the costs for completing the H St/Benning Rd project and purchasing 3 vehicles will cost 

$50M.  This will result in longer headways (due to having fewer vehicles on H St/Benning Rd), but will 

allow DDOT to deliver streetcar service within budget.   

The current funding level is the bare minimum required to initiate streetcar service.  Significant risk 

remains in construction cost, the cost of procuring vehicles, and securing right‐of‐way.  In the event that 

actual costs exceed estimates, DDOT may require additional funds to implement the level of service 

currently envisioned. 

 

Specific cost estimates for items such as right‐of‐way and vehicles are not included in specific line‐items, 

as this might weaken DDOT’s negotiating position. 

BENNING RD  AND ANACOSTIA EXTENSION 

The extension to the Benning Rd Metro station is estimated to cost approximately $77M.  The extension 

from the Anacostia Metro station to the 11th St. Bridge is anticipated to cost $36M.  DDOT has identified 

a funding source to pay for this extension.  This brings the total cost for both extensions to $113M. 
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Currently the District spends $10.328M annually to WMATA to pay for debt service on its Series 2003 

bonds.  This debt service is used to pay for a borrowing that funded the construction of the original 

Metrorail system.  This debt service will expire over a 4‐year period.  DDOT proposes to utilize this 

revenue stream to fund the construction of the Benning Rd Extension and the Anacostia Extension.  

Figure 8 shows the amount and timing of this debt service. 

Figure 8:  WMATA Debt Service 

WMATA Debt

FY2011 FY2012 FY2013 FY2014 FY2015

Principal 24,160,000$          25,275,000$          15,140,000$          11,350,000$          ‐$                       

Interest 3,317,156$            2,201,650$            1,057,900$            425,750$                ‐$                       

Total 27,477,156$          27,476,650$          16,197,900$          11,775,750$          ‐$                       

DC Share of Debt Service 38%

DC Share of WMATA Debt Service

Principal 9,081,735$            9,500,863$            5,691,120$            4,266,461$            ‐$                       

Interest 1,246,918$            827,599$                397,664$                160,039$                ‐$                       

Total 10,328,652$          10,328,462$          6,088,784$            4,426,500$            ‐$                       

Revenue Available for Borrowing (Δ from Maximum Payment)

‐$                         190$                        4,239,868$            5,902,152$            10,328,652$          

Utilizing this revenue stream could generate up to $180M, assuming the District’s current borrowing 

rates.  This capital funding would not require any reduction in an existing capital project or operating 

program at WMATA or in the District government and would not increase the overall debt service paid 

by the District of Columbia.  Furthermore, because the debt service will be paid through 2014, it cannot 

solve District operating shortfalls in FY11 through FY14.  This debt was issued by WMATA, and the 

District’s portion is subject to annual appropriation.  Therefore, the debt service does not currently 

count against the District’s debt cap. 

The District is currently pursuing federal sources of funding for both of these extensions.  For the 

Benning Rd Extension it is requesting $73.4M in federal funds through the District’s annual 

appropriation request of the federal Office of Management and Budget (Appendix V).  For the Anacostia 
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Extension it is seeking a TIGER 2 grant of $18M.  Figure 9 below shows sources and uses for both 

extensions.   

Figure 9:  Sources and Uses for Benning and Anacostia Extensions 

 

Uses
Anacostia Extension 18.0$       18.0$       36.1$      
Benning Rd Extension 38.8$       38.3$       77.1$      
Total Uses 18.0$       56.9$       38.3$       113.2$   

Sources
TIGER 2 9.1$          9.1$          18.1$      
GO Bonds 9.0$          10.8$       1.9$          21.7$      

Annual Appropriation 37.0$       36.4$       73.4$      
Total Sources 18.1$       56.9$       38.3$       113.2$   

Surplus Funding 158.3$     

This $158.3M funding surplus exists assuming the District receives all the federal funds it is requesting.  

If DDOT does not receive any federal funding, the proposed funding capacity would permit DDOT to fully 

fund the proposed Benning and Anacostia Extension.  In the event that DDOT receives some or all 

federal funds DDOT recommends advancing the K St line from Union Station to Washington Circle, a 

Phase I streetcar corridor. 

Figure 10 below shows DDOT’s most current estimate of the component capital costs of these two 

extensions: 
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Figure 10:  Capital Cost Elements for Benning and Anacostia Extensions 

Capital Cost Elements FY12 FY13 FY14 Total

Guideway & Track Elements 6.8$            6.7$            13.4$      
Station Stops/Terminals 1.9$            1.9$            3.8$         
Yards/Shops/Support Facilities 0.1$            0.1$            0.2$         
Sitework & Special Conditions 3.1$            3.0$            6.1$         
Systems 8.4$            8.2$            16.6$      
Right‐of‐Way $             ‐    $             ‐    ‐$        

Vehicles2 6.0$           6.0$           11.9$     
Professional Services 6.3$            6.2$            12.4$      
Contingency 6.1$            6.0$            12.0$      
Finance 0.3$            0.3$            0.6$         
Total ‐$           38.8$         38.3$         77.1$      

Guideway & Track Elements 2.2$            2.2$            4.4$         
Station Stops/Terminals 0.5$            0.5$            1.0$         
Yards/Shops/Support Facilities 0.0$            0.0$            0.0$         
Sitework & Special Conditions 1.5$            1.5$            3.0$         
Systems 2.8$            2.8$            5.7$         
Right‐of‐Way ‐$            ‐$            ‐$        
Vehicles 6.0$            6.0$            11.9$      
Professional Services 2.7$            2.7$            5.4$         
Contingency 2.2$            2.2$            4.3$         
Finance 0.1$            0.1$            0.3$         
Total 18.0$         18.0$         36.1$      

Anacostia Extension

Benning Rd Extension1 

2.  The cost for vehicles was increased from the Urban Circulator Grant 
application (February 2010) to reflect DDOT's commitment to procure cars that 
can operate without wires.

1.  The schedule for this extension has been revised to reflect that DDOT did 
not win an Urban Circulator Grant and to reflect the District's request to the 
Office of Management and Budget.

 

OPERATING 

DDOT has budgeted the cost of providing streetcar service at $216.81 per hour of service.  This is a 

relatively conservative estimate based on an average of several streetcar systems.  The transit industry 

has experienced a wide range of operating costs from a low of approximately $140 per hour to as much 

as $300 per hour.  Costs are driven by a number of factors, including:  local economic conditions, 
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operating parameters, and administrative overhead.  For the purposes of budgeting DDOT selected a 

relatively conservative cost.  

DDOT believes that by managing the streetcar in a manner similar to the Circulator that the actual cost 

will be much lower, on par with Metrobus.  WMATA’s cost per hour for Metrobus is roughly $130 per 

hour (a relatively standard cost in the transit industry), while the Circulator is roughly $80 per hour – 

over 35% less expensive.  Assuming the same cost savings, Streetcar would cost roughly the same as 

Metrobus but provide higher capacity and a higher quality ride. 

DDOT anticipates initiating streetcar operations late‐March 2012, thus not incurring a full year of 

operating costs.  Figure 11 shows the anticipated operating subsidy for the first ½ year and first full year 

of operations. 

Figure 11:  Anticipated Operating Subsidy 

1/2 Year Full Year
H St/Benning Rd 1.80$       3.60$      
Anacostia Initial Line Segment 0.70$       1.50$      
Benning Extension 0.90$       1.80$      
Anacostia Extension 0.50$       1.00$        

Appendix W provides a detailed 5‐year projection of operating cost, revenue and subsidy for each 

segment.   

DDOT assumes a cost increase of 3.0% per year (based on the current DC Circulator contract).  DDOT 

based revenue projections on the opening year ridership of the H St/Benning Rd.  Growth in ridership 

assumed a straight line increase based on 2030 ridership projections produced in the April 2010 system 

plan. 

.  DDOT does not recommend reducing bus service on the H St/Benning Rd line or in the Anacostia Initial 

Line Segment.  Neither segment fully duplicates existing bus routes.  Furthermore, the existing bus 

service on H St and Benning Rd is overcrowded.  As the system is expanded DDOT will reduce some bus 

service in order to match supply of service with demand.  However, the level of transit service (overall 

transit service and vehicles) will increase as streetcars are added to corridors. 
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GOVERNANCE 

As the streetcar system develops the District will need to determine the appropriate governance 

structure for the DC Streetcar.  There are a number of different issues that need to be addressed when 

evaluating governance, ranging from service issues (hours of operations, frequency, etc), fares, 

construction phasing, etc.  The transit industry offers a number of different governance models 

(Appendix X).   Based on a review of current legislation, the District will need to establish a governance 

structure and operating authority for the DC Streetcar prior to the onset of operations.   

DDOT ESTABLISHMENT ACT 

The DDOT establishment act permits DDOT to “Develop paratransit systems, water taxis, tour bus 

support services, light rail systems and other transportation services to provide for safe and efficient 

movement of persons throughout the city;”  However, the Office of the Attorney General opined that 

this authority is not sufficient to operate streetcar (Appendix Y).  

DC TRANSIT BOARD ESTABLISHMENT ACT 

Councilmember Graham recognized the need for a governance structure for the DC Streetcar and 

introduced a bill on December 15, 2009 that would create a DC Transit Board. 

In response to these requirements, DDOT will convene a governance taskforce composed of private 

sector, public sector, industry, and community leaders to propose a governance structure for the DC 

Streetcar.  DDOT will start this work in November and complete its work prior to operation of the 

Streetcar 
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